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1. Introduction 

1.1 Background 

Site Number: C5G6 

D.O. Number: 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: Non NPL 

Mobilization Date: 4/8/2013 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

State Notification: 

Reimbursable Account #: 

Start Date: 

Incident Category: 

Operable Unit: 

Completion Date: 

RCRIS ID: 

4/1/2013 

9/19/2012 

Time-Critical 

Removal Action 

1.1.1 Incident Category 

Abandoned Manufacturing Facility 

1.1.2 Site Description 

See P O L R E P 1 

1.1.2.1 Location 

The Site is located at 820 West Marion Road, Mt. Gilead, Morrow County, Ohio, 43338. The 
geographical coordinates for the Site are 40° 33" 10.64' North latitude and -82° 51" 17.27' West 
longitude. The Site where the release occurred is located in a mixed industrial, commercial and 
residential area. 

The site is approximately 80 acres in size. Approximately 15 acres ofthe property is enclosed by 
a chain link fence and contains an approximate 300,000-square-foot building. Railroad tracks run 
along the northern portion ofthe property with a rail spur entering the fenced-in area. There is 
open farmland beyond the tracks. Residential properties are located approximately 0.1 miles to 
the east and west and a residential neighborhood borders the Site on the south on West Marion 
Road. A small creek flows around the fenced perimeter of the property and the creek eventually 
discharges to the Olentangy River. 

1.1.2.2 Description of Threat 

See P O L R E P 1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

See P O L R E P 1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

From May 13, 2013 through May 22, 2013 E R R S continued to consolidate all material in the 



interior pits. E R R S also cleaned the emptied pits with a pressure washer. P C B sample results 
from the concrete core sampling were received. 

The site was shut down on May 23 through May 27 for the Memorial Day Holiday. 

2.1.2 Response Actions to Date 

From May 13 through May 22, forty drums of paint sludge was shoveled from the two easternmost 
pits in the facility. Oil/water from the eastern pits were tranferred to the pits on the western side 
of the faciltiy to facilitate disposal and the emptied pits were cleaned. Drums containing waste oils 
were also emptied in the pits to facilitate disposal. All drummed waste was overpacked in 
preperation for transportation and disposal. 

On May 21, P C B results from concrete core sampling were received and 16 of the 59 core 
samples were above 50 ppm total P C B s (TSCA regulated) and 6 samples were between 25 and 
50 ppm total P C B s . 

On May 23, E R R S demobolized from the site as the site was shut down for the Memorial Day 
Holiday (will re-mobilize on May 28, 2013) 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

The P R P has been identified and State and Federal enforcement activities are proceeding. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # j Treatment Disposal 

| 

i 
t _ 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

The following activities will take place at the site: 

All containers will be consolidated inside the site building, staged and sampled for disposal. 
All large pits containing waste oils will be sampled for disposal 
All A S T s / U S T s will be sampled for disposal 
All chemicals will be disposed of at an US E P A approved disposal facility 
All A S T s / U S T s will be removed or rendered unusable 
All pits containing waste oils will be cleaned and filled with site soil. A concrete cap will be 

poured over the pits to stop rainwater from filling the areas. 
Contaminated soil will be excavated and disposed. 
Transformers will be investigated for P C B containing oil and dispsoed as appropriate. 

2.2.1.2 Next Steps 

Begin waste disposal and test methods to remove the P C B contamination from the concrete floor. 



2.2.2 Issues 

None 

2.3 Logistics Section 

no new information 

2.4 Finance Section 

Estimated Costs * 

Budgeted Total To Datej 
i 

Remaining j % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $1,000,000.oo 1 $217,710.00 $782,290.00 78.23% 

TAT/START $75,000.00 $23,238.00| $51,762.00| 69.02% 

Intramural Costs 

U S E P A - Direct $75,000.00 $12,000.00 $63,000.00! 84.00% 

Total Site Costs $1,150,000.00 $252,948.00 $897,052. OO] 78.00% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the 
time this report was written. The O S C does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the O S C must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent 
an exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

A Health and Safety Plan was created for the site and all site workers have read and signed the 
plan. A daily Health and Safety meeting is held each day before the start of site work. 

An emergency shower and eye wash has been set up outside the entrance to the building. 

3. Participating Entities 

3.1 Unified Command 

3.2 Cooperating Agencies 

Ohio E P A 
Morrow County Prosecuter's Office 



Village of Mt. Gilead 

4. Personnel On Site 

1 E P A O S C 
1 S T A R T - OTIE 
5 E R R S - Environmental Quality Management 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

No information available at this time. 

7. Situational Reference Materials 

No information available at this time. 


